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Eastern Flowpath 

 
L-8 Flow Equalization Basin (FEB) 

Inflow spillway operational; outflow pump station construction nearing completion 
Initial filling ongoing; FDEP permit for operation issued October 2015 

 
L-8 Divide Structure (G-541) 

Construction is 50 percent complete 
 

STA-1W Expansion #1 
Construction contract award on November 2015 Governing Board agenda 

FDEP permit for construction and operation issued September 2015; U.S. Army Corps of Engineers 
construction permit expected to be issued by November 2015 

 
Structure S-375 Expansion (G-716) 

Construction contract award on November 2015 Governing Board agenda 
 

S-5AS Modifications 
Construction is 50 percent complete 

 
G-341 Related Conveyance Improvements 

L-16 Bolles East Canal Phase 1 Segment 1 construction 15 percent complete; Phase 1 Segment 2 design 
ongoing 

 

Central Flowpath 

 
A-1 Flow Equalization Basin (FEB) 

Initial filling ongoing; Start-up water quality and ecological monitoring ongoing 
 

Western Flowpath 

 
Projects to begin in 2018 

 

Additional Components 

 
STA Science Plan 

Eight studies to better understand the sustainability of STA performance at low phosphorus 
concentrations are ongoing; Seven technical publications completed 

 
Sub-Regional Source Controls 

Eastern Flowpath Water Quality Data and Documentation Summary initiated October 2015; Two other 
new projects ongoing 

 
Replacement Storage (Mecca) 

Design ongoing 
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Fiscal Year 2016 Consent Order Milestones 

 

Eastern Flowpath 
Project: Activity Deadline Date Completed *Days +/- Status 

STA-1W Expansion #1: Initiate Construction 1/31/2016    

S-375 Expansion: Initiate Construction 1/31/2016    

S-5AS Modifications: Complete Construction 9/30/2016    

 

Central Flowpath 

Project Deadline Date Completed *Days +/- Status 

A-1 FEB: Construction Status Report 3/1/2016    

A-1 FEB: Complete Construction 7/30/2016 7/24/2015 +372  

 

Western Flowpath 

Project Deadline Date Completed *Days +/- Status 

Projects to begin in 2018     

* + = days ahead; - = days behind 
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